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Weekly Construction Update

Phase 1 West Sewer Construction Project
227919.01
Construction

o Installed gravity sewer main on Flint Road towards Upton Road.

e Revoli started a second crew on Middlesex Road installing erosion control.

e Revoli to continue gravity sewer main construction on Flint Road next
week.

o Revoli to install manhole at bend of Flint and Upton Road on Wednesday,
4/20. At this time, the road will be completely blocked. Revoli coordinated
with Fire Dept. and they may station a truck on the blocked side.

o W&C contacted Republic Waste Services and they are scheduled to pick
up trash on Flint/Upton Road before 7:00am on Tuesday, 4/19.

e Revoli to relocate manhole structures further from road intersections.
Environmental Monitoring

e Revoli corrected dewatering issue and added straw wattles upstream of
wetland near Flint Pond Pump Station per MassDEP’s request.
W&C/Norse Environmental/Revoli coordinating with MassDEP regarding
associated sedimentation.

Progress Summaries

Location Sewer Main Service Laterals Final Paving
Farwell Rd
Farwell Rd
Flint Rd Ongoing
Flint Easement
Flint Pond Rd

Middlesex Rd Ongoing
Old Tyng Rd
Upton Rd Ongoing
Westford Rd
Winslow Rd
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Highlights

@ Continued Gravity Sewer
Installation on Flint Road

# |nstalled Erosion Control
on Middlesex Road

# Revoli to Continue
Construction on Flint
Road and Begin
Middlesex Road Next
Week

4 Flint Road Will Be
Temporarily Blocked on
Wednesday 4/20

@ Republic Waste Services
Scheduled Trash Pick-up
Before 7:00am on
Tuesday, 4/19

Pump Station Progress
Bridgeview 0%
Flint Pond 0%
Middlesex Rd 0%
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